

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
1	PHULBANI	Establishment of DTU at DHH	Establishment of DTU at DHH	DHH	New Const.	2005-06	2.00	ZSS	COMPLETED
2	BALIGUDA	Repair of Sub Centre at ...Rutungia.....	Rutungia.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
3	TUMUDIBANDHA	Repair of Sub Centre at Mundigarha.....	Mundigarha.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
4	DARINGIBADI	Repair of Sub Centre at mahagudi.....	mahagudi.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
5	DARINGIBADI	Repair of Sub Centre at ...Dasingbadi.....	Dasingbadi.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
6	TIKABALI	Chahali	Chahali.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
7	TIKABALI	Repair of Sub Centre at Sankarakhol.....	Sankarakhol.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
8	TIKABALI	Repair of Sub Centre at ...Baradakhhol.....	Baradakhhol.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
9	PHIRINGIA	Repair of Sub Centre at Gochhapada.....	Gochhapada.....	sc	Up-gradation	2006-07	0.65	Zss	COMPLETED
10	BALIGUDA	Repair of Sub Centre at Salaguda.....	Salaguda.....	SC	Up-gradation	2006-07	0.65	Zss	COMPLETED
11	PHULBANI	Repair of Sub Centre at Minia	Minia	SC	Up-gradation	2006-07	0.65	Zss	COMPLETED
12	PHULBANI	Repair of Sub Centre at Talapada.....	Talapada.....	SC	Up-gradation	2006-07	0.65	Zss	COMPLETED
13	BALIGUDA	Repair of Sub Centre at Kutikia.....	Kutikia.....	SC	Up-gradation	2006-07	0.65	Zss	COMPLETED
14	BALIGUDA	Repair of Sub Centre at Landagaon.....	Landagaon.....	SC	Up-gradation	2006-07	0.65	Zss	COMPLETED
15	PHULBANI	New New Const. Sub Centre at Talapada	Talapada	SC	New Const.	2007-08	10.00	ZSS	COMPLETED
16	BALIGUDA	Repair 24 x 7 Barakhama	Barakhama	CHC	Up-gradation	2007-08	1.00	ZSS	IN PROGRESS
17	KOTAGARH	Repair 24 x 7 Subarnagiri	Subarnagiri	CHC	Up-gradation	2007-08	1.00	ZSS	IN PROGRESS
18	PHULBANI	New New Const. Sub Centre at Kilakia	Kilakia	sc	New Const.	2007-08	10.00	ZSS	COMPLETED
19	TUMUDIBANDHA	New New Const. Sub Centre at Sunagaon	Sunagaon	sc	New Const.	2007-08	10.00	ZSS	COMPLETED
20	DARINGIBADI	New New Const. Sub Centre at Greenbadi	Greenbadi	sc	New Const.	2007-08	10.00	ZSS	COMPLETED
21	KOTAGARH	New New Const. 24 x 7 Kotagarh	Kotagarh	sc	New Const.	2007-08	9.79	ZSS	COMPLETED
22	TIKABALI	New New Const. 24 x 7 Brahmanpad	Brahmanpad	sc	New Const.	2007-08	8.45	ZSS	COMPLETED
23	DARINGIBADI	New New Const. 24 x 7 Brahmanigaon	Brahmanigaon	sc	New Const.	2007-08	9.82	ZSS	COMPLETED
24	NUAGAON	New New Const. 24 x 7 K. Nuagaon	K. Nuagaon	sc	New Const.	2007-08	8.49	ZSS	COMPLETED
25	KOTAGARH	Repair Sub Center Durgapanga	Durgapanga	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
26	BALIGUDA	Repair Sub Center Sudra	Sudra	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
27	DARINGIBADI	Repair Sub Center Bamunigaon	Bamunigaon	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
28	BALIGUDA	Repair Sub Center Melsikia	Melsikia	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
29	DARINGIBADI	Repair Sub Center Pakari	Pakari	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
30	PHULBANI	Repair Sub Center Adasipada	Adasipada	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
31	PHIRINGIA	Repair Sub Center Rablingia	Rablingia	Sc	Up-gradation	2007-08	1.00	ZSS	COMPLETED
32	PHULBANI	Repair Sub Center Bilabadi	Bilabadi	Sc	Up-gradation	2007-08	1.00	ZSS	COMPLETED
33	PHULBANI	New Const. Labour , OT & Renovation of outdoor, Indoor & etc. DHH Phulbani	DHH Phulbani	DHH	Up-gradation	2007-08	20.00	PWD	COMPLETED
34	TUMUDIBANDHA	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Tumudibandh	Tumudibandh	CHC	Up-gradation	2007-08	59.66	OPHC	COMPLETED
35	DARINGIBADI	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Daringbadi	Daringbadi	CHC	Up-gradation	2007-08	76.71	OPHC	COMPLETED
36	KHAJURIPADA	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Khajuripada	Khajuripada	CHC	Up-gradation	2007-08	20.00	OPHC	IN PROGRESS

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
37	PHIRINGIA	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Phiringia	Phiringia	CHC	Up-gradation	2007-08	20.34	OPHC	COMPLETED
38	PHULBANI	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Gumagarh	Gumagarh	CHC	Up-gradation	2007-08	37.99	OPHC	COMPLETED
39	TIKABALI	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Tikabali	Tikabali	CHC	Up-gradation	2007-08	45.14	OPHC	IN PROGRESS
40	G. UDAYAGIRI	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard G. Udayagiri	G. Udayagiri	CHC	Up-gradation	2007-08	33.23	OPHC	IN PROGRESS
41	RAIKIA	Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Raikia	Raikia	CHC	Up-gradation	2007-08	72.20	OPHC	COMPLETED
42	TIKABALI	New New Const. Sub Centre at Keredi	Keredi	sc	New Const.	2008-09	10.00	ZSS	COMPLETED
43	PHULBANI	New New Const. Sub Centre at Bilamala	Bilamala	sc	New Const.	2008-09	10.00	ZSS	IN PROGRESS
44	KOTAGARH	New New Const. Sub Centre at Adari	Adari	sc	New Const.	2008-09	10.00	ZSS	IN PROGRESS
45	PHULBANI	New New Const. Medicine Store Gumagarh	New New Const. Medicine Store Gumagarh	DHH	New Const.	2008-09	7.00	ZSS	IN PROGRESS
46	TUMUDIBANDHA	New New Const. Medicine Store Tumudibandh	Tumudibandh	CHC	New Const.	2008-09	7.00	ZSS	COMPLETED
47	TIKABALI	New New Const. Medicine Store Tikabali	Tikabali	CHC	New Const.	2008-09	7.00	ZSS	COMPLETED
48	PHULBANI	New New Const. Bleaching Shed Phulbani	Phulbani	DHH	New Const.	2008-09	2.00	ZSS	COMPLETED
49	PHULBANI	New New Const. Data Center Phulbani	Phulbani	DHH	New Const.	2008-09	8.00	ZSS	COMPLETED
50	TUMUDIBANDHA	New New Const. Sub Centre at Jalespeta	Jalespeta	SC	New Const.	2008-09	10.00	ZSS	COMPLETED
51		New New Const. Sub Centre at Pikaradi	Pikaradi	SC	New Const.	2008-09	10.00	ZSS	COMPLETED
52	KHAJURIPADA	New New Const. Medicine Store Khajuripada	Khajuripada	CHC	New Const.	2008-09	7.00	ZSS	COMPLETED
53	DARINGIBADI	Repair Sub Center Simanbadi	Simanbadi	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
54	PHULBANI	Repair Sub Center Kumbharigaon	Kumbharigaon	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
55	DARINGIBADI	Repair Sub Center Mahaguda	Mahaguda	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
56	TIKABALI	Repair Sub Center Pasara	Pasara	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
57	PHULBANI	Repair Sub Center Bapalmendi-L	Bapalmendi-L	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
58	NUAGAON	Repair Sub Center sarangarh	sarangarh	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
59	PHULBANI	Repair Sub Center Dubagarh	Dubagarh	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
60	PHULBANI	Repair Sub Center Tudipaju	Tudipaju	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
61	PHULBANI	Repair Sub Center Ganjuquda	Ganjuquda	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
62	PHIRINGIA	Repair Sub Center Rattingia	Rattingia	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
63	G. UDAYAGIRI	Repair Sub Center Gressingia	Gressingia	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
64	NUAGAON	Repair Sub Center GunjibAdi	GunjibAdi	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
65	KOTAGARH	Repair Sub Center Srirampur	Srirampur	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
66	KOTAGARH	Repair Sub Center Subarnagirir	Subarnagirir	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
67	PHULBANI	New Const. of 4nos. E- & 2 F type & quarters at DHH Phulbani	New Const. of 4nos. E- & 2 F type & quarters at DHH Phulbani	DHH	New Const.	2008-09	25.35	PWD	COMPLETED

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
68	PHULBANI	New Const. Labour , OT & Renovation of outdoor, Indoor & etc. DHH Phulbani	New Const. Labour , OT & Renovation of outdoor, Indoor & etc. DHH Phulbani	DHH	Up-gradation	2008-09	25.00	PWD	COMPLETED
69	BALIGUDA	Up-gradation of SDH. Baliguda	Up-gradation of SDH. Baliguda	SDH	Up-gradation	2008-09	10.00	PWD	COMPLETED
70	BALIGUDA	New Const. of Qtr. 18nos. At SDH Baliguda	New Const. of Qtr. 18nos. At SDH Baliguda	SDH	New Const.	2008-09	110.00	PWD	IN PROGRESS
71	TIKABALI	Repair Sub Center Kanijhar	Kanijhar	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
72	TUMUDIBANDHA	Repair Sub Center Sirla	Sirla	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
73	TUMUDIBANDHA	Repair Sub Center Guma	Guma	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
74	TUMUDIBANDHA	Repair Sub Center Jhiripanni	Jhiripanni	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
75	PHIRINGIA	Repair Sub Center Ratang	Ratang	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
76	PHULBANI	Repair Sub Center Talapada	Talapada	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
77	TIKABALI	Repair Sub Center Pairaju	Pairaju	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
78	PHULBANI	Repair Sub Center Talapada	Talapada	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
79	RAIKIA	Repair Sub Center Mandakia	Mandakia	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
80	PHULBANI	Repair Sub Center Pettapanga	Pettapanga	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
81	BALIGUDA	Repair Sub Center Budrukia	Budrukia	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
82	RAIKIA	Repair Sub Center Mediakia	Mediakia	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
83	BALIGUDA	Repair Sub Center Landagaon	Landagaon	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
84	BALIGUDA	Repair Sub Center Kutikia	Kutikia	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
85	PHULBANI	Repair Sub Center Barikumpa	Barikumpa	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
86	BALIGUDA	Repair Sub Center Khamankhol	Khamankhol	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
87	TIKABALI	Repair PHC/PHC (N) guntigia	Repair PHC/PHC (N) guntigia	PHC (N)	Up-gradation	2009-10	5.00	ZSS	COMPLETED
88	BALIGUDA	Repair PHC/PHC (N) at Sudra	Repair PHC/PHC (N) at Sudra	PHC (N)	Up-gradation	2009-10	5.00	ZSS	COMPLETED
89	TIKABALI	Repair PHC/PHC (N) at Ranjabradi	Repair PHC/PHC (N) at Ranjabradi	PHC (N)	Up-gradation	2009-10	5.00	ZSS	COMPLETED
90	DARINGIBADI	Repair PHC/PHC (N) at Simanbadi	Repair PHC/PHC (N) at Simanbadi	PHC (N)	Up-gradation	2009-10	5.00	ZSS	COMPLETED
91	NUAGAON	Repair & Renovation PHC K.Nuagaon	Repair & Renovation PHC K.Nuagaon	PHC (N)	Up-gradation	2009-10	4.00	BLOCK	COMPLETED
92	G. UDAYAGIRI	Repair & Renovation CHC g.Udayagiri	G. Udayagiri	CHC	Up-gradation	2009-10	2.00	BLOCK	COMPLETED
93	TUMUDIBANDHA	Repair & Renovation CHC Tumudibandha	Tumudibandh	CHC	Up-gradation	2009-10	1.50	BLOCK	COMPLETED
94	TIKABALI	Repair & Renovation CHC Tikabali	CHC Tikabali	CHC	Up-gradation	2009-10	1.50	BLOCK	COMPLETED
95	BALIGUDA	Repair & Renovation SNCU 1 Balliguda	Balliguda	CHC	Up-gradation	2009-10	1.65	ZSS	COMPLETED
96	G. UDAYAGIRI	Repair & Renovation SNCU 1 G.Udayagiri	G. Udayagiri	CHC	Up-gradation	2009-10	1.56	ZSS	COMPLETED

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
97	BALIGUDA	Repair & Renovation SDH, Balliguda	Repair & Renovation SDH, Balliguda	SDH	Up-gradation	2009-10	26.35	BLOCK	COMPLETED
98	PHULBANI	Up-gradation of DHH, Phulbani	Up-gradation of DHH, Phulbani	DHH	Up-gradation	2009-10	100.00	PWD	COMPLETED
99	PHULBANI	SNCU II DHH, Phulbani	SNCU II DHH, Phulbani	DHH	New Const.	2009-10	8.71	ZSS	COMPLETED
100	PHULBANI	New Construction RVS DHH, Phulbani	New Construction RVS DHH, Phulbani	DHH	New Const.	2009-10	30.96	PWD	COMPLETED
101	BARKHAMA	Addl fund for upgrad. Of PHC Barakhama	PHC Barakhama	CHC	Up-gradation	2009-10	5.00	ZSSs	IN PROGRESS
102	KOTAGARH	Addl fund for upgrad. Of PHC Subrnagiri	Subarnagiri	CHC	Up-gradation	2009-10	5.00	ZSS	IN PROGRESS
103	KOTAGARH	Addl fund for upgrad. Of PHC Kotogarha	PHC Kotogarha	CHC	Up-gradation	2009-10	5.00	ZSS	COMPLETED
104	TIKABALI	Addl fund for upgrad. Of PHC Bramanpada	PHC Bramanpada	CHC	Up-gradation	2009-10	5.00	ZSS	COMPLETED
105	DARINGIBADI	Addl fund for upgrad. Of PHC Bamunigaon	PHC Bamunigaon	CHC	Up-gradation	2009-10	5.00	ZSS	COMPLETED
106	NUAGAON	Addl fund for upgrad. Of PHC K.nuagan	PHC K.nuagan	CHC	Up-gradation	2009-10	5.00	ZSS	COMPLETED
107		Addl fund for New Const. of SC at ...	Sariketa	SC	New Const.	2009-10	4.15		IN PROGRESS
108	TUMUDIBANDHA	Addl fund for New Const. of SC at Jalespata...	Addl fund for New Const. of SC at Jalespata...	SC	New Const.	2009-10	4.15	ZSS	COMPLETED
109	PHULBANI	Addl fund for New Const. of SC at talapada...	Addl fund for New Const. of SC at talapada...	SC	New Const.	2009-10	4.15	ZSS	COMPLETED
110	TIKABALI	Addl fund for New Const. of SC at Pikaradi...	Addl fund for New Const. of SC at Pikaradi...	SC	New Const.	2009-10	4.15	ZSS	COMPLETED
111	RAIKIA	Addl fund for New Const. of SC at Keredi...	Addl fund for New Const. of SC at Keredi...	SC	New Const.	2009-10	4.15	ZSS	COMPLETED
112	PHULBANI	Addl fund for New Const. of SC at Bilamala ...	Addl fund for New Const. of SC at Bilamala ...	SC	New Const.	2009-10	4.15	ZSS	IN PROGRESS
113	KOTAGARH	Addl fund for New Const. of SC at Adari...	Addl fund for New Const. of SC at Adari...	SC	New Const.	2009-10	4.15	ZSS	IN PROGRESS
114	BALIGUDA	New Const. of Qtr. 18nos. At SDH Baliguda	New Const. of Qtr. 18nos. At SDH Baliguda	SDH	New Const.	2010-11	63.00	PWD	IN PROGRESS

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
115		8nos.Repair & Renovation of Sub Center Pabingia, Rebingia, Jajespanga, Sadingia, Jhiripani,Ratingia,Tillory	8nos.Repair & Renovation of Sub Center Pabingia, Rebingia, Jajespanga, Sadingia, Jhiripani,Ratingia,Tillory	SC	Up-gradation	2010-11	8.00	ZSS	IN PROGRESS
116	BALIGUDA	up gradation of SDH on going Balliguda	up gradation of SDH on going Balliguda	SDH	Up-gradation	2010-11	40.76	PWD	COMPLETED
117	BALIGUDA	New construction of DWH , OPD& other buildings at SDH level Baliguda	New construction of DWH , OPD& other buildings at SDH level Baliguda	SDH	New Const.	2010-11	165.00	PWD	IN PROGRESS
118	PHULBANI	Up-gradation of DHH, Phulbani	Up-gradation of DHH, Phulbani	DHH	Up-gradation	2010-11	10.00	PWD	COMPLETED
119	PHULBANI	repair renovation NRC DHH, Phulbani	repair renovation NRC DHH, Phulbani	DHH	Up-gradation	2011-12	15.00	ZSS	COMPLETED
120	G. UDAYAGIRI	repair renovation CHC G.udayagiri	G. Udayagiri	CHC	Up-gradation	2011-12	3.00	ZSS	COMPLETED
121	Raikia	Renovation of Kitchen shed	Raikia	CHC	Up-gradation	2012-13	1.00	ZSS	IN PROGRESS
122	Raikia	Tile Flooring OPD Varandha & White Washing OPD Building	Raikia	CHC	Up-gradation	2012-13	1.00	ZSS	IN PROGRESS
123	Raikia	Toilet for laboratory	Raikia	CHC	Up-gradation	2012-13	2.00	ZSS	IN PROGRESS
124	K.Nuagaon	Construction of Drain	K.Nuagaon	CHC	Up-gradation	2012-13	2.00	ZSS	COMPLETED
125	K.Nuagaon	3Phase electricity supply	K.Nuagaon	CHC	Up-gradation	2012-13	3.00	ZSS	IN PROGRESS
126	Daringbadi	Construction of Main Gate	Daringbadi	CHC	Up-gradation	2012-13	1.00	ZSS	COMPLETED
127	Daringbadi	Minor works at CHC, Distempering of CHC Building and quarters	Daringbadi	CHC	Up-gradation	2012-13	2.00	ZSS	COMPLETED
128	Gumagarha	Completion of incomplete quarter (M.O.) I/C under cluster housing scheme by block	Gumagarha	CHC	Up-gradation	2012-13	3.50	ZSS	COMPLETED
129	Gumagarha	construction of compound Wall for 3 staff quarters & electric transformmer	Gumagarha	CHC	Up-gradation	2012-13	2.50	ZSS	COMPLETED
130	Gumagarha	Construction of Kitchen shed	Gumagarha	CHC	Up-gradation	2012-13	1.00	ZSS	COMPLETED
131	Gumagarha	Approach road & waiting bench	Gumagarha	CHC	Up-gradation	2012-13	0.60	ZSS	COMPLETED
132	Gumagarha	Electrification of quarter	Gumagarha	CHC	Up-gradation	2012-13	0.40	ZSS	COMPLETED
133	Gumagarha	Renovation of E type Quarters 3nos	Gumagarha	CHC	Up-gradation	2012-13	3.00	ZSS	IN PROGRESS
134	Phiringia	Renovation of quarters	Phiringia	CHC	Up-gradation	2012-13	5.00	ZSS	COMPLETED
135	Phiringia	Repair renovation of indoor	Phiringia	CHC	Up-gradation	2012-13	5.00	ZSS	IN PROGRESS
136	Tikabali	Repair and ranovation L.R. and O. T.	Tikabali	CHC	Up-gradation	2012-13	3.50	ZSS	COMPLETED
137	Tikabali	Establishment of NBSU	Tikabali	CHC	Up-gradation	2012-13	3.00	ZSS	COMPLETED
138	Tikabali	Establishment of BSU	Tikabali	CHC	Up-gradation	2012-13	0.50	ZSS	COMPLETED
139	Tikabali	Repair renovation of quarters 16 nos.	Tikabali	CHC	Up-gradation	2012-13	13.00	ZSS	COMPLETED
140	Balliguda	18 Nos. staff quarters on going	SDH, Balliguda	SDH	New Const.	2012-13	97.25	PWD	IN PROGRESS

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

SI no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
141	DHH, Phulbani	Extension of Pead. Ward and Med. Ward	DHH, Phulbani	DHH	Up-gradation	2012-13	40.00	PWD	IN PROGRESS
142	Daringbadi	Electrification of RVS	DHH, Phulbani	DHH	Up-gradation	2012-13	1.00	ZSS	IN PROGRESS