

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
1	Nayagarh	Establishment of DTU at DHH	NAYAGARH	DHH	New Const.	2005-06	2.00	Zss	COMPLETED
2	Bhapur	New indoor building CHC Bhapur	BHAPUR	CHC	New Const.	2006-07	20.00	DRDA	COMPLETED
3	Gania	Indoor and minor OT building CHC Gania	GANIA	CHC	New Const.	2006-07	20.00	DRDA	COMPLETED
4	Nayagarh	Upgradation of DHH	NAYAGARH	CHC	New Const.	2006-07	20.00	R&B	COMPLETED
5		Up-gradation of 13 nos Sub Centre		SC	Up-gradation	2006-07	0.50	Block	COMPLETED
6	Bhapur	Const. of Sub Centre at Karabara	KARABARA	SC	New Const.	2007-08	10.15	Zss	COMPLETED
7	Gania	Const. of Sub Centre at Dankarisahi	DANKARISAH	SC	New Const.	2007-08	10.15	Zss	COMPLETED
8	Khandapada	Const. of Sub Centre at Samarbindha	SAMARBINDHA	SC	New Const.	2007-08	10.15	Zss	COMPLETED
9	Dasapalla	Const. of Sub Centre at Golahandi	GOLAHANDI	SC	New Const.	2007-08	10.15	Zss	COMPLETED
10	Khandapada	New Const.. LR at PHC N Kantilo(PHC-N)24x7	KANTILO	PHC (N)	New Const.	2007-08	10.00	Zss	COMPLETED
11	Khandapada	New Const.. LR at CHC Khandapada(G.H)24x7	KHANDAPADA	CHC	New Const.	2007-08	10.00	Zss	COMPLETED
12	Dasapalla	New Const.. LR at PHC N Madhyakhanda(PHC-N)24x7	MADHYAKHANDA	CHC	New Const.	2007-08	10.00	Zss	COMPLETED
13	Odagaon	New Const.. LR at Odagaon(GH)24X7	ODOGAON	CHC	New Const.	2007-08	10.00	Zss	COMPLETED
14	Nayagarh	Up-gradation of DHH	NAYAGARH	DHH	Up-gradation	2007-08	25.00	Zss	COMPLETED
15	Odagaon	Repair ,renovation work Kaptapalli SC	KAPTAPALLU	SC	Up-gradation	2008-09	0.59	Zss	COMPLETED
16	Nayagarh	Repair ,renovation work Natugaon SC	NATUGAON	SC	Up-gradation	2008-09	1.50	Zss	COMPLETED
17	Odagaon	Repair ,renovation work Nandighore SC	NANDIGHORE	SC	Up-gradation	2008-09	1.00	Zss	COMPLETED
18	Odagaon	Repair ,renovation work Bankatara SC	BANKATARA	SC	Up-gradation	2008-09	0.96	Zss	COMPLETED
19	Ranpur	Repair ,renovation work Kerendatangi SC	KERENDATANGI	SC	Up-gradation	2008-09	1.00	Zss	COMPLETED
20	Nayagarh	Repair ,renovation work Tulasipur SC	TULASIPUR	SC	Up-gradation	2008-09	0.81	Zss	COMPLETED
21	Ranpur	Repair ,renovation work Gaurangapur SC	GAURANGAPUR	SC	Up-gradation	2008-09	0.99	Zss	COMPLETED
22	Nayagarh	Repair ,renovation work Champatipur SC	CHAMPATIPUR	SC	Up-gradation	2008-09	0.90	Zss	COMPLETED
23	Ranpur	Repair ,renovation work Majhiakhanda SC	MAJHIAKHANDA	SC	Up-gradation	2008-09	0.49	Zss	COMPLETED
24	Dasapalla	Repair ,renovation work Madhyakhanda SC	MADHYAKHANDA	SC	Up-gradation	2008-09	0.48	Zss	COMPLETED
25	Ranpur	Repair ,renovation work Sunakhala SC	SUNAKHALA	SC	Up-gradation	2008-09	0.96	Zss	COMPLETED
26	Ranpur	Repair ,renovation work Rajsunakhala SC	RAJSUNAKHALA	SC	Up-gradation	2008-09	0.47	Zss	COMPLETED
27	Nayagarh	Repair ,renovation work Badapandusara SC	BADAPANDUSARA	SC	Up-gradation	2008-09	0.47	Zss	COMPLETED
28	Nayagarh	Repair ,renovation work Kendudhipi SC	KENDUDHIPI	SC	Up-gradation	2008-09	0.50	Zss	COMPLETED
29	Bhapur	Repair ,renovation work Badasara SC	BADASARA	SC	Up-gradation	2008-09	0.74	Zss	COMPLETED
30	Nayagarh	Up-gradation of DHH	NAYAGARH	DHH	Up-gradation	2008-09	20.00	Zss	COMPLETED
31	Nayagarh	Const. of Data Centre at DHH	NAYAGARH	DHH	New Const.	2008-09	8.00	Zss	COMPLETED
32	Khandapada	Up-gradationation of Nuagadiasahi CHC	NUAGADIASAHI	CHC	Up-gradation	2008-09	61.61	OBCC	COMPLETED
33	Nuagaon	Up-gradationation of Mahipur CHC	MAHIPUR	CHC	Up-gradation	2008-09	49.54	OBCC	COMPLETED
34	Ranpur	Up-gradationation of Rajsunakhala CHC	RAJSUNAKHALA	CHC	Up-gradation	2008-09	45.46	OBCC	COMPLETED
35	Odagaon	Up-gradationation of Sarankul CHC	SARANKUL	CHC	Up-gradation	2008-09	48.12	OBCC	COMPLETED
36	Dasapalla	Const. of Drug ware House at Block level(Madhyakhanda)	MADHYAKHANDA	CHC	New Const.	2008-09	7.00	DRDA	COMPLETED
37	Bhapur	Const. of Drug ware House at Block level,Bhapur	BHAPUR	CHC	New Const.	2008-09	7.00	Zss	IN PROGRESS
38	Nuagaon	Const. of Drug ware House at Block level ,Mahipur	MAHIPUR	CHC	New Const.	2008-09	7.00	Zss	IN PROGRESS
39	Bhapur	New Const.. of Sub Centre at Barabati	BARABATI	SC	New Const.	2009-10	10.15	ZSS	IN PROGRESS
40	Khandapada	New Const.. of Sub Centre at Kiajhara	KIAJHARA	SC	New Const.	2009-10	10.15	ZSS	IN PROGRESS
41	Nayagarh	New Const.. of Sub Centre at Jemadepur	JEMADEIPUR	SC	New Const.	2009-10	10.15	ZSS	COMPLETED
42	Nayagarh	Upgradation of DHH	NAYAGARH	DHH	Up-gradation	2009-10	50.00	ZSS	COMPLETED

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
43	Nayagarh	Repair ,renovation work PHC (N) Badapandusar	BADAANDUSAR	PHC (N)	Up-gradation	2009-10	5.00	Block	IN PROGRESS
44	Bhapur	Repair ,renovation work PHC (N) Padmabati	PADMABATI	PHC (N)	Up-gradation	2009-10	5.00	Block	IN PROGRESS
45	Ranpur	Repair ,renovation work PHC (N) Mayurjhilia	MAYURIJHILIA	PHC (N)	Up-gradation	2009-10	5.00	Block	COMPLETED
46	Ranpur	Up-gradation ,renovation work of SC at Damasahi	DAMASAH	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
47	Ranpur	Up-gradation ,renovation work of SC at Surukabadi	SURUKABADI	SC	Up-gradation	2009-10	2.41	ZSS	COMPLETED
48	Ranpur	Up-gradation of Sub Centre at Damasahi	DAMASAH	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
49	Bhapur	Up-gradation of Sub Centre at Bagupalli	BAGUPALLI	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
50	Ranpur	Const. of Drug Ware House at Rajasunakhela	RAJSUNAKHALA	CHC	New Const.	2010-11	8.00	ZSS	COMPLETED
51	Nayagarh	Up-gradation of DHH	NAYAGARH	DHH	Up-gradation	2010-11	10.00	ZSS	COMPLETED
52	Bhapur	Const. of Sub Centre at Bhagabanpur	BHAGABANPUR	SC	New Const.	2010-11	15.00	Block	COMPLETED
53	Odagaon	Const. of Sub Centre at Balanda	BALANDA	SC	New Const.	2010-11	15.00	Block	COMPLETED
54	Dasapalla	Const. of Sub Centre at Gugudipada	GUGUDIPADA	SC	New Const.	2010-11	15.00	Block	COMPLETED
55	Odagaon	Const. of Sub Centre at Rohibanka	ROHIBANKA	SC	New Const.	2010-11	15.00	Block	COMPLETED
56	Nayagarh	Const. of Sub Centre at Gadadharprasad	GADADHARPRASAD	SC	New Const.	2010-11	15.00	Block	COMPLETED
57	Ranpur	Const. of Sub Centre at Patia	PATIA	SC	New Const.	2010-11	15.00	Block	IN PROGRESS
58	Nayagarh	New Const. DVS & DTU at DHH	NAYAGARH	DHH	New Const.	2010-11	49.30	Block	COMPLETED
59	Bhapur	New Const. BPMU Bhapur CHC	BHAPUR	CHC	New Const.	2010-11	5.00	ZSS	COMPLETED
60	Odagaon	New Const. E type Quarter, Sarankul CHC	SARANKUL	CHC	New Const.	2010-11	8.00	ZSS	COMPLETED
61	Dasapalla	New Const. PMCentre, Dasapalla CHC	DASAPALLA	CHC	New Const.	2010-11	2.00	Block	COMPLETED
62	Odagaon	New Const. PMCentre, Odogaon CHC	ODOGAON	CHC	New Const.	2010-11		Block	COMPLETED
63	Nayagarh	Upgradation of DHH	NAYAGARH	CHC	Up-gradation	2011-12	10.00	ZSS	COMPLETED
64	Dasapalla	Up-gradation of SU at Dasapalla CHC	DASAPALLA	CHC	Up-gradation	2011-12	5.00	ZSS	COMPLETED
65	Nuagaon	Const. of Sub Centre at Beruabari	BERUABARI	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
66	Bhapur	Const. of Sub Centre at Kainphulia	KAINPHULIA	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
67	Nuagaon	Const. of Sub Centre at Panchirida	PANCHIRIDA	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
68	Nuagaon	Const. of Sub Centre at Keshapania	KESHAPANIA	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
69	Nayagarh	Const. of Sub Centre at Saradhapur	SARADHAPUR	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
70	Dasapalla	Const. of Sub Centre at Chadheyapalli	CHADHEYAPALLI	SC	New Const.	2011-12	12.00	ZSS	COMPLETED
71	Dasapalla	Const. of Sub Centre at Takera	TAKERA	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
72	Ranpur	Const. of Sub Centre at Baunsagada	BAUNSAGADA	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
73	Gania	Const. of Sub Centre at Nuapada	NUAPADA	SC	New Const.	2011-12	12.00	ZSS	COMPLETED
74	Khandapada	Const. of Sub Centre at Khalisahi	KHALISAH	SC	New Const.	2011-12	12.00	ZSS	IN PROGRESS
75	Odagaon	Up-gradation of Sub Centre at Godipada	GODIPADA	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
76	Odagaon	Up-gradation of Sub Centre at Saradhapur	SARADHAPUR	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
77	Bhapur	Up-gradation of Sub Centre at Bhapur MC	BHAPUR	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
78	Nuagaon	Up-gradation of Sub Centre at Mahipur MC	MAHIPUR	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
79	Ranpur	Up-gradation of Sub Centre at Jharapada	JHARAPADA	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
80	Ranpur	Up-gradation of Sub Centre at Mayurjhilia	MAYURIJHILIA	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
81	Ranpur	Const. of Ayush OPD at CHC Rajsunakhala	RAJSUNAKHALA	CHC	New Const.	2011-12	3.00	ZSS	IN PROGRESS
82	Nayagarh	Const. of Ayush OPD at CHC Badapandusar	BADAPANDUSARA	CHC	New Const.	2011-12	3.00	ZSS	COMPLETED
83	Odagaon	Const. of Ayush OPD at CHC Sarankul	SARANKUL	CHC	New Const.	2011-12	3.00	ZSS	COMPLETED

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
84	Nuagaon	Const. of Ayush OPD at CHC Mahipur	MAHIPUR	CHC	New Const.	2011-12	3.00	ZSS	COMPLETED
85	Khandapada	Const. of Ayush OPD at CHC Nuagadiasahi	NUAGADIASAHI	CHC	New Const.	2011-12	3.00	ZSS	COMPLETED
86	Dasapalla	Const. of Ayush OPD at CHC Madhyakhanda	MADHYAKHANDA	CHC	New Const.	2011-12	3.00	ZSS	COMPLETED
87	Bhapur	Const. of Ayush OPD at CHC Bhapur	BHAPUR	CHC	New Const.	2011-12	3.00	ZSS	IN PROGRESS
88	Gania	Const. of Ayush OPD at CHC Gania	GANIA	CHC	New Const.	2011-12	3.00	ZSS	COMPLETED
89	Ranpur	Const. of Asha Gruha at Rajasunakhela CHC	RAJSUNAKHALA	CHC	New Const.	2011-12	2.40	ZSS	COMPLETED
90	Nayagarh	Minor Repair of OT,DHH Nayagarh	Nayagarh	DHH	New Const.	2012-13	5.00	ZSS	IN PROGRESS
91	Nayagarh	Up-gradation of 12 no staff qtr,DHH Nayagarh	Nayagarh	DHH	Up-gradation	2012-13	12.00	ZSS	IN PROGRESS
92	Nayagarh	Establishment of NRC,DHH Nayagarh	Nayagarh	DHH	New Const.	2012-13	10.00	ZSS	IN PROGRESS
93	Bhapur	Up-gradation of 10no Staff Qtr,CHC Bhapur	Bhapur	CHC	Up-gradation	2012-13	20.00	ZSS	IN PROGRESS
94	Dasapalla	Repair of 5no staff qtr,CHC Madhyakhanda	MADHYAKHANDA	CHC	New Const.	2012-13	5.00	ZSS	IN PROGRESS
95	Dasapalla	Up-gradation of 12 no staff qtr,CHC Dasapalla	DASAPALLA	CHC	Up-gradation	2012-13	12.00	ZSS	IN PROGRESS
96	Gania	Up-gradation of 6no staff qtr,CHC Gania	Gania	CHC	Up-gradation	2012-13	6.00	ZSS	IN PROGRESS
97	Khandapada	Establishment of NRC,CHC Khandapada	Khandapada	CHC	New Const.	2012-13	10.00	ZSS	COMPLETED
98	Nuagaon	Up-gradation of 10no Staff Qtr, CHC Mahipur	MAHIPUR	CHC	Up-gradation	2012-13	10.00	ZSS	IN PROGRESS
99	Odagaon	Establishment of BSU,CHC Sarankul	SARANKUL	CHC	Up-gradation	2012-13	0.50	ZSS	COMPLETED
100	Ranpur	Establishment of NBSU, CHC Ranapur	RANAPUR	CHC	New Const.	2012-13	3.00	ZSS	IN PROGRESS
101	Ranpur	DamasahiPHC	DAMASAH	PHC (N)	Up-gradation	2012-13	6.00	ZSS	IN PROGRESS
102	Nayagarh	Construction of DVS & DTU	Nayagarh	DHH	New Const.	2012-13	25.00	ZSS	IN PROGRESS
103	Ranpur	Asha Gruha	RANAPUR	CHC	New Const.	2012-13	1.00	ZSS	COMPLETED
104	Gania	Construction of SC at Nuapada	NUAPADA	Sc	New Const.	2012-13	6.00	ZSS	COMPLETED
105	Khandapada	Construction of SC At Khalisahi	KHALISAH	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS
106	Bhapur	Construction of SC at Kainfulia	KAINFULIA	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS
107	Odagaon	Construction of SC at Panhirda	PANCHIRDA	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS
108	Odagaon	Construction of SC at Keshapania	KESHAPANIA	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS
109	Nuagaon	Construction of SC at Beruabari	BERUABARI	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS
110	Dasapalla	Construction of SC at Chadeapalli	CHADEAPALLU	Sc	New Const.	2012-13	6.00	ZSS	COMPLETED
111	Dasapalla	Construction of SC at Takera	TAKERA	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS
112	Nayagarh	Construction of SC at Saradhapur	SARADHAPUR	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS
113	Ranpur	Construction of SC at Baunsagada	BAUNSAGADA	Sc	New Const.	2012-13	6.00	ZSS	IN PROGRESS